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Recent Accomplishments
• Echotek boards, cables, 
analog filters, are arriving 
and are  being tested.
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Recent Accomplishments
• Timing and Filter Boards:

– Design is complete, prototypes are 
built. 

– Bid is out for production orders.
– Delivery is expected in December-
January.  This is a little later than 
hoped for.

– Will begin to commission with 
prototype boards + temporary filter 
boards.
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Recent Accomplishments
• Prototypes/test stands
• Service Building preparation

– A3 layout ready for final approval.
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Schedule
• Commissioning

– Proposal for commissioning order once beam 
returns.

• A3,B3,C3,D3,E3,F2,B0,D0,A2,B2,C2,D2,E2,A4,
B4,C4,D4,E4,A1,B1,C1,D1,E1,A0,F3,F4,F1

– Detailed commissioning plans are being 
formulated

• Overall
– No major change in schedule since last 

report.
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Summary

• Thanks to the hard work of many 
dedicated people in CD and AD the 
Tevatron BPM upgrade is very close 
to final installation and 
commissioning. 
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